FORM DPW.G1A 2105 ' STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2013

Date: June 17, 2013

CONTRACTOR: _GW Construction \/
ADDRESS: 16-212 Melekahiwa Place Contract No. 59283 [
City, State ZIP:  Keaau, Hl 96749 DAGS Job No. 11-10-0628
PROJECT TITLE: ICSD Humuula Radio Facility Install Above Ground Fuel Tank
CONTRACT FOR INSPECTION CH USE

[ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 249,281.00 |puE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DALY REPORTS [ | PAYROLL AFFIDAVITS

|MoNTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER |} PROJECT NAME & LOCATION
Total § 13,652.00 [ ) ALL SIGNATURES

Adjusted Contract Amount $ 262,933.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 249,281.00 100.00% $  13,652.00 3 262,933.00
Retained REDUCED[ ] $ - $ -
Amount Subject to Payment $ 249,281.00 $  13,652.00 3 262,933.00
Payments to Date $  248,781.00 $  13,652.00 $ 262,433.00
Payments Now Due $ 500.00 $ - $ 500.00
PaymentNo. FINAL[x] 7

Remarks:

1 Computed and Checked by

2 | certify that the above bil 1s comect, just. that payment has not been recewved and all payroll
affidavits have been submited, are current, or proper deductive exclusions have been made to

(7 SEP 13 =

.
1

3 Rélommended-

1 : GW Construction
[ . —, ame o or
pnda Engineer/Architect / /7 ,3 Date ) lcm(\
4 /%,7% I~/ %-12 | HL( / %
5 Approvi BrretrChuel or Distnct Engh Date By signature | Tide: Date

istrator certifies that change orders have been issued and the work performed i

SEP 2 3 2013 \

e




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2013

Contract No.: §9283
DAGS Job No.: 11-10-0628

GW Construction
ICSD Humuula Radio Facility Install Above Ground Fuel

CONTRACTOR:
PROJECT TITLE:

CONTRACT
AMOUNT
RETAINED

COMPL. %

BASIC CONTRACT %]
TO DATE] CMPL %

AMOUNT

LICENSE
NO.

CLOSED |

PRIME CONTRACTOR |TRADE

GW Construction

General Contractor

ABC-18608

$249,281

$156,873

100.00%

CONTRACT
AMOUNT
RETAINED

BASIC SUB-CONTRACT
AMOUNT

LICENSE
NO.

SUBCONTRACTOR TRADE

100.00%
100.00%
100.00%
100.00%
100.00%

C-24422
C-23229
C-10385
C-180

C-16621

$24,677
$6,956
$15,692
$44,124
$1,459

$24,677
$6,056
$15,692
$44,124
$1,459

$1,235
$348
$784
$2,206
$73

$0

$0

$0

30

$0

$0

$0

$0

$0

$0

$0

30

$0

Electrical

Chain Link Fencing
Plumbing

HVAC

Reinforcing Steel

American Electric Co., LLC
Bob's Fencing, Inc.

Eddie's Plumbing, Inc.
Heide & Cook, Lid

South Pacific Steel Corp.

Total Retained from Subs

I |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

A

Checked/Verified by.

B4t

Initial - Project Inspector or Engineer

GW Construction
Name of Contractor

nole

/ Date

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2013

CONTRACTOR: GW Construction Contract No.: 59283
PROJECT TITLE: ICSD Humuula Radio Facility Install Above Ground Fu¢ DAGS Job No.: 11-10-0628
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O (PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLL % RETAINED
GW Construction General Contractor ABC-18608 $13,652 $1,159] 100.00% 5% .
:::::.:::::::::::::::::::::fl:::::::::::::::H:::::::H:::::::: {:: HHHHHH
CHANGE]|
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
American Electric Co., LLC |Electrical C-24422 $2,352 $2,352| 100.00% 5% $118
American Electric Co., LLC |Electrical C-24422 $7.673 $7.673] 100.00% 5% $383
#Div/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0l 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs s5eHB—

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8591—

| certify that the above retentions are correct for this request.

Checked/Verified by
GW Construction
Name of Contractor & d,
Lp[l[hb Initial - Project Inspector or Engineer
By Signature e Date
NOTE:

Columnar totals shall be equai\n gkllar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 7 - FINAL

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: ICSD HUMUULA RADIO FACILITY, HAWAII - INSTALL
ABOVEGROUND FUEL STORAGE TANK

BILLING MONTH: June-13 DAGS JOB NO.: 1 1-10-0628 CONTRACT NO.: 59283
CONTRACTOR: YAMADA PAINT CONTRACTING, INC
VENDOR CODE: 21405401
Original Contract Payment Suffix: 1
Suffix Fund Symbol moun ned Retainage Amount Due
01 B08-439M $0.00 ($500.00) $500.00
Totals: ($500.00) $500.00
Change Order Payment Suffix: 2
uffi Fun mbol Am t n Retainage Amount Due
02 B08-439M $0.00 $0.00 $0.00
Totals:
Grand Total: ($500.00) $500.00

9/23/2013

DATE

s

(This Section for Administrative Services Office Use Only)

Vendor Code 21405401

Cost Code 3A1

Voucher No. A ‘QJ:LN("A‘
Verified By P SEP 26 2013




